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Quarterly	Report	for	October	1,	2015	–	December	31,	2015	

	
Quarter	Accomplishments:	

• ESGF	republication	at	LLNL	[October	2015]	
• Training	Tony	in	Publishing	[November	2015]	
• ACME	ESGF	upgrade	and	republication	at	ORNL	[November	2015]	
• Work	with	IWT	on	2.2	release	[Ongoing]	
• Prep	for	F2F	[December	2015]	
• Node	manager	development	and	testing	[Ongoing]	
• ESGF	integration	for	Visus	(Cameron)	[December	2015]	
• Cluster	support	for	CWT	[Ongoing]	
• PWT	meeting	organization	[Ongoing]	

	
Next	Quarter’s	Roadmap	

• LLNL	ESGF	site	setup	[January	2016]	
• Node	Manager	features	implementation	and	testing	[ongoing	2016]	
• Node	Manger	integration	with	ESGF	installer	[February	2016]	
• Node	Manager	deployment	in	test	federation	[March	2016]	
• Node	Manager	start	experiment	design	for	paper	and	draft	[March	2016]	
• Tracking	and	Feedback	requirements	review	[January	2016]	
• TF	design	[February	2016]	
• Start	TF	coding	[March	2016]	
• Organize	CWT	parallel	app	timing	studies	for	paper	[Ongoing]	
• CMIP3	publishing	configuration	[TDB	2016]	
• HPSS	publishing	at	pcmdi11	with	Base	Jumper	[January	2016]	
• Install	certificate	for	ORNL	node;	upgrade	CoG,	federation	config	[TBD]	
	

	
Resources	Required	to	Achieve	Goals	

• Prashanth	needed	to	push	NM	changes	to	esgf-intaller	repo,	distribution	
servers,	(his	development	time	helpful,	or	at	least	a	commitment	from	him	
for	how	much	time	he	can	put	in)	

• Coordination	with	WGCM	WIP	on	tracking	and	feedback	
• Work	with	CWT	on	parallelism	studies	
• ORNL	certificate	purchase	(by	Val?)	


